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Mac Emall To: Joseph McDowel/R3/USEPA/US@EPA
<macdpenn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
"Horvat, George™ <GHorvat@Dynamac.com>, rapatel@state.pa.us,

10/31/01 04:26 PM - umsdr@ao!.com, jshelton@pirie.com, rwagenmann@umtownship.org,
bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D.
Barrelli* <dborrelli@@mgklaw.com>, "Brenda H, Gotanda”
<BGotanda@mgklaw.com>

Subject: Construction Activities on LPT's 2301 Renalssance Boulevard Property

This project status report covers on-site work completed on the subject property on 10/31/G1 and planned
for completton on 11/1/01.

Work Completed on 10/31/01

The new stormwater manholes that were installed south of Basin No. 1 and northwest of the on-site
building slab were sealed today. Also, grading of soils over the stormwater lines that were relocated on
10/29 and 10/30 was continued today. The domestic and fire water hookups were installed at the western
end of the building as well today.

Anticipated Work to be Completed on 11/1/01

Grading of solils over the stormwater lines that were relocated on 10/29 and 10/30 wiil be continued

. tomorrow. The portion of the domestic and fire water lines located west and just northwest of the building
will be installed tomorrow. These lines will be tied into the hookups that were installed at the western end
of the building today. These lines will eventually be extended to Renaissance Boulevard. Also, a storm
water line will be installed directly east of the building. This fine will connect an existing outfall located in
the northern portion of Basin No. 2 to storm sewers to be eventually instatied north of the building.

Potential Issues
No potential issues of concern were encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additional information



